Bison 4 Weekly Construction Report
Case No. PU-13-127

Week Ending 10/13/13

Civil crews continue stripping top soil and road construction on the east side of the project.
Foundation crews have 5 foundations open and they have poured 5 mud mats.
Collector crews are receiving cable and mobilizing equipment.

October 11 — 13, no work due to wet conditions

Work Force
Minnesota Power — 5

Wanzek - 55

49 PU-13-127 Filed: 10/16/2013 Pages:1
Allete 210MW Bison 4 Wind Project - progress report
- week ending 10-13-2013

Allete, Inc.






	Page 1
	Page 2

